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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

-May 10, 2004

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL
United States Environmental Protection Agency ' ,

2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211

Edison, New Jersey 08837

RE: Bayonne Barrel & Drum Site, Newark, NJ
Progress Report No. 3

-Dear Mr. Cosentino:

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of
the Administrative Order on Consent, enclosed please find three (3) copies of Progress
Report No. 3 covering the period from April 1, 2004 through April 30, 2004.

Very truly yours,

de maximis, inc.

Wl nQ/\A‘/s-//

William J. Lee

cc: S. Flanagan, USEPA
S. Kehayes, NJDEP
J. Jones, City of Newark :
J. Allaire, Kirkpatrick & Lockhart- -
W. Hyatt, Kirkpatrick & Lockhart
D. Reid-Green, BASF
J. Vidumsky, DuPont

T,

PR3/l Allentown, PA - Clinton, NJ - Danville, IN - Knoxville, TN - Livonia, Ml - Riverside, CA
St. Charles, IL - Sarasota, FL - Jacksonville, FL - Houston, TX ° Simsbury, CT - Waltham, MA
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de maximis

Description of the Actions Taken Toward Achieving Compliance with the
Administrative Order on Consent Since the Previous Report:

PR 3/sir

A meeting was attended on March 25, 2004 by representatives from EPA (both
the Toxics and Removal Sections) the PRP Group, and NJDEP. Discussions
centered on the requirements for a risk-based disposal approval pursuant to 40
CFR 761.61 (c).

The Transportation & Disposal (T&D) plan was prepared by CODE and reviewed
and approved as noted by both ‘EPA:and the Bayonne Group. Copies of the
approved plan, which are an element of the Construction Operations Plan, were
distributed. e

Removal of the illegally dumf)ed MSW and C&D waste was completed.

Asbestos removal continued. The transite on building 4 was removed and
shrink-wrapped for disposal.

Various trenches and pits in the furnace area were cleaned and their contents
analyzed and staged.

A plan was prepared to remove the non -hazardous sludge in AST-6 and its
associated trenches and vessel all what appear to have been part of the plants’
wastewater treatment system.

The demolition contracfor mobilized to-the site on April 21" and through April
30", the following buildings were razed: 1, 4, and the remaining walls of
buildings 6 and 7 » ‘

Through April, 8195 on-site hburs were worked with no lost time accidents.

Abandoned tires which have'b‘een sorted from the illegally dumped materials
have been prepared for oAf,f-'s_it_e disppsal.
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Mr. Joseph Cosentino

Bayonne Barrel & Drum Superfund Site
Progress Report No. 2

April 9, 2004

Summary of all Results of Sampling, Tests or Other Data Received or Generated
Since the Previous Report:

A current sampling log is attached. Sample results of the various wastes have been
transmitted under separate cover. S

Completed Deliverables Since the Previous Report:
None. _
Actions Planned Prior to Submittal of Next Two Reports:

Complete waste characterization sampling and obtain disposal facility approvals.
Complete asbestos removal, pursuant to the EPA-approved COP.

Complete building demolition activities

Complete removal of above and below ground storage tanks and their contents.
Submit Progress Report No. 4 — June 2004 and No. 5 — July 2004.

Percentage Completion:

Work Plan Submittal and Approval- 90%
Construction Operations Plan Implementation - 65%
Post-Removal Site Control Plan - 0% -

Final Report - 0% '

Delays Encountered or»Anticipat'e‘d:

None.

PR 3/slr
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_ SAMPLE COLLECTION LOG
Project Name: BuildinlDecommis_siqning_and Demolitiqn Contract Number
Site Name: Bayonne Barrel and Drum Site; Newark, NJ CODE Job No. 628188
IASP-1 Comp 2/18/04 10:25 2/27/04 |Ash Pile #1 Soil |EPA 8290 4Deq. C FA ..1 05346472 |Dioxin Sample
EPA 8260- - Full TCLP, PP+40, RCRA Chars,
ASP-1 Comp 2/18/04 10:25 3/04/04 |Ash _Pile>#1 Soil {70, 6010 4 Deg. C FA 240597.01 |PCB's
ASP-2 Comp 2/18/04 | 13:20 | 2/27/04 |Ash Pile #2 Soil |EPA8290 | 4Deg.C FA 105346480 _|Dioxin Sample
. EPA 8260- Full TCLP, PP+40, RCRA Chars,
IASP-2 Comp 2/18/04 10:25 3/04/04 |Ash Pile #2 Soil |70, 6010 4Deq.C FA __240597.02 |PCB's
ASP-3 Comp 2/18/04 13:50 2127104 |Ash Pile #3 Soil |EPA 8280 4 Deg.C FA .10534649_&_3_ Dioxin Sample
) EPA 8260- Full TCLP, PP+40, RCRA Chars,
SP-3 Comp 2/18/04 13:50 3/04/04 |Ash Pile #3 Soil |70, 6010 4 Deg. C FA 240597.03_ PCB,'s ‘
IASP-4 Comp 2/1 8/047 14:20 2/27/04 |Ash Pile #4 Soil [EPA 8290 4Deg.C FA 105346506 |Dioxin Sample ) )
‘ EPA 8260- Full TCLP, PP+40, RCRA Chars,
ASP-4 Comp 2/18/04 14:20 3/04/04 |Ash Pile #4 Sail |70, 6010 4Deq.C FA 240597.04 |PCB'’s
IASP-5 Comp 2/18/04 14:55 2/27/04 |Ash Pile #5 Soil |EPA 8290 4 Deg.C FA 105346514 [Dioxin Sample
_ V ” EPA 8260- Full TCLP, PP+40, RCRA Chars,
ASP-5 Comp 2/1 8/04‘ 14:55 3/04/04 |Ash Pile #5 Soil |70, 6010 4Deg.C FA 240597.05 [PCB's
CYA-1 Comp 2/18/04 _ 11:20 _2/27/04 Courtyard Area Soil |EPA 8290 4Deg.C FA 105346522 |Dioxin Sample
' ~ |EPA 8260- _ Full TCLP, PP+40, RCRA Chars,
CYA-1 Comp 2/18/04 11:20 | 3/04/04 [Courtyard Area Soil |70, 6010 4Deq.C “FA 240597.06 |[PCB's
BBD-WC-AST-006 | 2/19/04 12:40 2/27/04 160,000 gal. AST Sludge [EPA 8290 4 Deg.C FA ) 1,053,49864_ Dioxin Samp_le ] _ 7
) . EPA 8260- Full TCLP, PP+40, RCRA Chars,
BBD-WC-AST-006 | 2/19/04 12:40 3/05/04 (60,000 gal. AST Sludge (70, 6010 4 Deg.C FA 240637.01  [PCB's
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SAMPLE COLLECTION LOG

Project Name: Building Decormissioning and Demolition

Site Name: Bayonne Barrel and Drum Site; Newark, NJ

ISoil/Debris Pile

EPA 8260-

Contract Number

CODE Job No.

628188

BBD-WC-Bldg.3 ‘
Soils 2/19/04 | 12:15 | 3/05/04 [Bidg.3 Soil |70, 6010 4Deg.C FA 240637.03 |Full TCLP, RCRA Chars, PCB's
BBD-WC-Bldg.7 . Soil/Debris Pile EPA 8260- .
Soils 2/19/04 | 11:40 | 3/05/04 Bidg.7 . Soil |70, 6010 4 Deg. C FA 240637.02 _ [Full TCLP, RCRA Chars, PCB’s
UST1 Cellusclve : EPA
BBD-WC-TO1-CA | 3/9/04 13:10 | 3/16/04 |Acetate Water 8260608 | 4Deg.C _FA 240971.01  [TPCH, PCB's, Voa's, TOC & PH
. ' EPA
BBD-WC-T02-T 3/9/04 13:30 | 3/16/04 |UST2 Toluene Water 18260,608 4Deg.C FA. _240971.02 _[TPCH, PCB's, Voa's, TOC & PH
EPA , '
BBD-WC-T03-G 3/9/04 13:55 | 3/16/04 |UST3 Gasoline Water |8260,608 4Deg.C FA 240971.03 _TPCH, PCB's, Voa's, TOC & PH
EPA '
BBD-WC-T04-DF 3/9/04 14:25 | 3/16/04 |UST4 Diesel Fuel Water 18260,608 4Deg.C FA 240971.04 [TPCH, PCB'’s, Voa’s, TOC & PH
‘ _ Boiler Fire Coating EPA 600/R~
BBD-B-001 3/12/04 | 16:00 | 3/15/04 |Cement Joint Solid 193/116 N/A VB 040404283 |Non-Asbestos
N _ EPA 600/R+ _
BBD-B-002 3/12/04 | 16:15 | 3/15/04 |Boiler Fire Coating Solid |93/116 N/A VB 040404283 [Non-Asbestos
: _ |Insulation under boiler EPA 600/R-
BBD-B-003 3/12/04 | 16:30 | 3/15/04 |iacket Solid 93/116 N/A VB 040404283 |< 1% Chrysotile
BBD-WC-PCSWP _ , Drummed Paint Chips EPA 7
Comp 3/19/04 13:30 | 4/01/04 |& Sweepings Solid 13118608 4Deg.C FA 241138.01 _ [Full TCLP, RCRA Chars, PCB'’s
BBD-WC-B2Pits 4/01/04 EPA _ o , ,
Comp -3/19/04 | 13:55 Bldg. 2 Pit Sludges | Sludge |1311&608 4 Deg.C FA 241138.02 _ [Full TCLP, RCRA Chars, PCB’s
) Misc. - ”
Drummed White Semi| Semi [EPA ;
BBD-WC-U1 Comp| 3/19/04 | 14:45 (4/01/04 |Solid (paste) Solid [13118&608 | 4 Deg.C FA _241138.03 |Full TCLP, RCRA Chars, PCB's
4/01/04 Drummed Clay Misc. |[EPA
BBD-WC-U2 3/19/04 | 15:00 i sarbent Solid 13118608 4Deg.C FA 241138.04 |Full TCLP, RCRA Chars, PCB's

Page 2



Project Name: Building Decommissioning and Demalition

Site Name: Bayonne Barrel and Drum Site; Newark, NJ

Frac Tank

EPA

Contract Number

CODE Job No.

628188

BBD-WC-DW-001 | 3/22/04 | 10:30 | 4/02/04 |Consolidated Waters | Water |82608608 | 4 Deg.C __FA 241159.00 _ [Full TCLP, RCRA Chars, PCB's
BBD-WC-Asphalt Solidified Asphalt EPA
Tanks 3/24/04 | 13:30 | 4/01/04 [Tankers Comp. Solid |1311&608 | 4Deg.C FA 241258.00 __|Full TCLP, RCRA Chars, PCB'’s
Floor Sweepings EPA 7
BBD-WC-FS-SP 3/29/04 | 10:35 | 4/01/04 [Stockpile Soil 13118608 | 4Deg.C FA 241302.00 |Full TCLP, RCRA Chars, PCB'’s
EPA 1311, ’
BBD-WC- Courtyard Steel Misc. 8082, } }
CYTRCOMP 4/07/04 | 13:30 | 4/21/04 |Linede Trench Solid_|RCRA 4Deqg.C FA 241448.01  |Full TCLP, RCRA Chars; PCB's
EPA 1311, '
Courtyard Steel Lined | Misc. (8082,
BBD-WC-CY-Pit 4/07/04 | 14:10 | 4/21/04 |Pit Solid |RCRA 4Deq.C FA 241448.02 _|Full TCLP, RCRA Chars, PCB'’s
BBD-WC- ~ [Courtyard Steel Lined | Misc. |
CYTRCOMP * 4/07/04 | 13:30 | 4/23/04 [Trench Solid [EPA8290 | 4Deg.C FA 105502017 _ Dioxin Sample
Courtyard Steel Lined| Misc.
BBD-WC-CY-PIT | 4/07/04 | 14:10 | 4/23/04 [Pit Solid |EPA8290 | 4Deg.C FA 105502033 |Dioxin Sample
. EPA 1311,
TPHC, _
8082,
UST Excavation RCRA, Full TCLP, RCRA Chars, PCB's,
BBD-WC-UST-SP_| 4/12/04 | 13:50 | 4/20/04 |Stockpiled Soils Soil_|8260 4 Deg.C FA 241506.01  [VOA's & TPHC
B ' : EPA 1311,
BBD-WC-B3- _ Misc. [RCRA, 7 » : ‘
PitComp | 4112/04 | 14:25 | 4/20/04 [Building 3 Pit Area Solid |PCB's 4 Deg. C FA 241506.02 |Full TCLP, RCRA Chars, PCB's
BBD-WC-B2/B3- Bldg. 2 & Bidg 3 Floor| Miscl.
FScrape 4/23/04 | 14:55 Scrappings _ Solid |PCB's 4Deg.C FA PCB’s 8082
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SAMPLE COLLECTION LOG }
Project Name: Building Decommissioning and Demoalition Contract Number
Site Name: Bayonne Barrel and Drum Site; Newark, NJ CODE Job No. 628188
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